

8. PROJECT NO. 7233 - APPROVAL OF CONSTRUCTION CONTRACT CHANGE ORDER FOR TRAFFIC SIGNAL IMPROVEMENTS ON FIRESTONE BOULEVARD FROM WEST CITY LIMITS TO ROSECRANS AVENUE [FEDERAL PROJECT NO. HSIPL-5347(043)] - ENGINEERS REPORT 24-18

Staff recommends City Council approve Amendment No. 2 to the agreement with Select Electric Inc. to continue the scope of work of Construction for Project No. 7233 in the amount of \$85,266.00, which will increase the agreement amount from \$1,310,500.00 to \$1,592,341.00; and authorize the City Manager to execute the amendment, on behalf of the City, in a form approved by the City Attorney.